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THE UMPF-b PEAT-CUTTING MACHINE PROVES EFFECTIVE

L. V. Pyatakov

The 1948 pesat season was the first season during which mass utiliza-
tion wag made of the UMPF-U peat-cutting and gathering (frezuborochnaya) ma-
chine. The 1948 plan established by the Council of Ministers USSR for machine-
cut {Prezernyv) veat was fulfilled 106.8 percent. The everage moisture in pket
produced by peat trusts ranged from 41.4 to L6.9 percent.

The Main Adminlstration of Peat, in its program for peat production mech-
anization, made the mistake in the autumn of 1947 of distributing avallable ma-
chines among amany enterprises jastead of concentrating on those which hai given
particular attention to getting peat bogs and peat workers ready for the use of
machines. Results appear in the following table.

No of UMPF-4 Machines

48 Plan Ful- Moigture
Trust filled in % Total Operating Reserve in %
Shatura 41,7 33 24 9 u6.1
Orekhovo 162.0 18 16 2 b1k
Kalinin 36.6 L I - 46.0
Yaroslavl' 75.3 11 8 3 46.8
Ivanovo 83.8 20 20 - k6.2
Gor 'kiy 9k.0 7 4 .3 k4,0
Kirov 100.2 6 Y 2 43,3
Leningrad 108.0 27 20 7 46.9
"Pal 'tso” Peat
- Enterprise 57.0 8 8 - k3.9
Bryanskoye Peat
Enterprise 109.8 5 b 1 k6.5
Main Administra-
tion of Peat 106.8 139 112 27 Ly, 06
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The sbove table indicates that peat trusts where machines were concentrated
in large numbers considerably exceeded the plan.

Only nine out of 17 enterprises successfully met the plan for mechanized
peat production. These were as tollows:

Enterprise Plan Pulfillment in %
Ozeretekoye 162
Pustoshinskoye 152.4
Ryazanovskoye 139
Sinyavingkoye 129
Gatchinskoye 112
Bryanskoye 109.8
Osanovo-Dubsvoye 102.5
Orichevskoye 1090.2
Berendeyevskoye 199

Enterprises which were particularly unsuccessful in meeting the plan were

as tullows:

Enterprise Plan Fulfillment in 4
"pal'tso” 72
varegovskoye 36.1

Ozere tako-Neplyuyevskoye 33.6

Murav 'yevskoye 24.4

One of the most unsatisfactory aspects of the use of the UMPF-U machines
waa the low number of dayr each machine was used during the season, as indi-
cated in the following table;

Total No of Machines Working Tndicated KNumber
fo of Machine W-orrdays
of Ma- 71- 61- 51- 4i- 31- 21- 1i- Less than
Trust chines 7% 70 60 50 L4 30 20 10
Shatura 33 - 8 T 1 6 3 1 1 !
Orekhovo 18 8 T 1 2 - - - -
Kalinin N - - - - 1 1 2 -
Yaroslavl' 11 - 1 2 1 1 L 1 1 ;
Ivanovo 20 - 3 8 s 2 2 1 -
Gor 'kiy T - - - 3 1 3 -
Kirov 6 - - - 3 1 - 1 1
Leningrad 27 - - 18 3 2 3 -
"Pal'tso" Peat
Enterprise 8 - - - - 8 - - -
Bryanskoy~ Peat
Enterprise 5 - - - 5 - - - -
- Mein Admlnistra- '
tion of Peat 139 8 19 19 &40 25 13 12 3

The low number of machine workdays can be accounted for in part by faults
in machines put out by the Msin Administration of Peat Machinery. Two of
thege faulits were poor welding, which resulted in breakages, and nonstandardi-

zation of parts.
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The aversge length of the workday, planned at 13 hours, presupposed the
work of all machines in 7o less than two ghiftr during June and July. Enter-
prises of the Leningrad [rust and the Yaroslavl' Trust utilized the long sum-
mer days least of all., The average number of workdaye in these trusts in

June end July was 4.8 to 9.8 and k.5 to 9.2, respertively. The following table
lists the average number of workhours per day by enterprises for May, June, 3
July, and August:

No of Workhours Per

(=]
»
«
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Enterprise May Jun Jul

Pustoshiuskoye 10 1z 12 8
Osanovo -Dubovoye - 16 1k 1%
Rvazanovskoye - 13 16 9
uzeretsloye 10.7 15,4 14 12
Ozeretsko-Neplyuyevekoye 12.5 12.6 15.5 12.4
Orichevskoye - 10.1 8.3 1.7
Gatchinskoye 9.5 11 0.8 10.h4
Kobrinskoye 13.7 6.2 7.9 11.3
Sinyavinskoye L.o 4.8 7.7 6.0
Varegovekoye 1.5 L.7 9.2 8.9
3erendeyevskoye 5.5 8.5 6.5 8.7
Murav'yevakoye - 4.5 4.9 1.3
ikinskoye 8 13 13 10.3
"pal 'tgo" B 10 8 6.5

The following ta.le indicates that not ell enterprises and trusts were able
to achieve the establishea production cycle, a situation which is reflected in
the machine performance in tons: !

Production Cycle :
(tons) Groes P:rformance of Machines pei Hr (ha)

Trust Plan " Performance Plan Performance
Shrtura 14,87 17.05 0.52 0.50 {
Orekhovo 17.8 16.2 0.52 0.536 i
Kalinin 17.8 20.4 0.52 0.28 ¢
Yaroslavi‘’ 19.1 17.9 ¢.52 ¢.63 ;
Ivauovo 20.6 19.65 0.52 0447 .
Gor'kly 22.0 21.7 0.52 0.50
Kirov 21.7 24.2 0.52 0.577
Leningrad 18, 18.5 0,52 0.64
"Tal'*sc"”
Peat En- .
terprise 18.4 13.0 0.52 0.48
Bryanakoye
Peat En-
terprise 18.0 20.0 0.52 0.52
Main Admin- 0.52 0.523 -
istration .
° of Peat

Out of 17 enterprises, ten exceeded the production-cycle quota. Among these
were all enterprises of Shatura T.ust, Gatchinskoye and K- rinskoye enterprises [
of Leningrad Trust, Berendeyevskoye Zinterprise of Yaroslavl' Trust, and a number
of cthera. Among those not achieving the estatlished production cycle were
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Varegovskoye Enterprise, which completed 88 percent of the plan; Murav'yevgkoye
Enterprige, 85 percent; the first Teykovskoye Enterprise, 84.6 percent:;
Podozerskoye, 91.5 percent; Sinyavinskoye, 88.5 percent; and "Pal'tsd", 70.8

percent.

In spite of existing flaws in work organization and the exploitation and
preparation of machines, 53 out of 139 machiner in operation fulfilled and
considerably exceeded the established plan.

Avg Performance No of Machines Handling Indicated Number
per Machine (tons) of Thousands of Tons

- Less
thun 2
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Trust Plan Performance

Shatura L, 794 4,940
Orekhovo 5,500 7,900
Kalinin 5,050 1,700
Yaroslavi' 7,050 3,860
Ivanovo 6,540 5,470
Gor'kiy 7,000 3,330
Kirov 6,400 4,270
leningrad 5,500 is, 400
"P&]- ltBOVI

Peat En-

terprise 5,700 3.250
Bryauskoye

Peat En-

terprise 5,600 4,920 - - 5 - -

Avg 5,686 4,950 17 22 18 26 11
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